

ENGINEERING CHANGE NOTICE

Date:	99.03.11			ECN #:	173
Project No.:	D900 - G19	Created By:	KE	Checked By:	KE
Project Name:	900 Bear Paw	Approved By:	(proj. manager) N/A	Approved By:	(management if req'd) <i>[Signature]</i>
Description of Change:					
<p>- Released STC SR 09212 RC (in Helidyne's name) and Instructions for Continued Air Worthiness * (ICA) for MD 900 Bearpaw</p> <p>- Released MDL-D900-G19 rev B</p> <p>- Released D900-G19 rev E</p> <p>- Removed MMS-D900-G19 from blue & pink files (superseded by ICA) rev B</p>					
Notification/Acceptance		Affected	Authorization		
QA		✓	verbal from Jim.		
Production		N/A			
Planning		✓			
Marketing KE		✓			
Engineering Actions					
	Yes	No	Responsible	To happen by:	- Complete
Update Blue File	✓		KE	99.03.15	KE 99.03.15
Update Pink File	✓		KE	"	KE 99.03.15
Update D-Part Master Binder		✓			
Update Grey Project Binder	✓		KE	99.03.15	KE 99.03.15
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record	✓		KE	"	KE 99.03.15
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Notes:					
<p>* ICA to be sent to customers with Jim's Approval Only!</p> <p>- note placed on blue and pink files.</p> <p>- this will most likely be updated soon.</p> <p>- STC will be re-issued in DART's name in near future</p> <p>* - MKTG SHOULD DISCUSS WITH JB ISSUING COPIES OF THE STC + DOCUMENTATION TO DART CUSTOMERS WITH 900 BEARPAWS ALREADY ALL</p>					